

☐ SECRET

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010026-5

☒ CONFIDENTIAL

☐ UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

14 October 1965

INSPECTION REPORT NO. (If final, so state)

21

ESTIMATED COMPLETION DATE

1 April 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Techniques Study

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED -

0%

PER CENT OF FUNDS EXPENDED -

0%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

Declassification Review by NGA

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 October 1965

SIGNATURE OF INSPECTOR

DIVISION

PAOS

INSPECTOR'S EXTENSION

S

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010026-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010026-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 A meeting was held at the [redacted] facilities in California on 8 October 1965. [redacted] represented [redacted] [redacted] were the NPIC representatives. 23 23 23

The primary reason for this meeting was to discuss the change in scope outlined in the R&D catalog form presented and approved at the 8 September 1965 T.D.B. meeting.

25X1 The [redacted] will modify the Phase II Phasolver Test Model to incorporate a course channel and associated circuitry to provide for display and printout of the encoded data.

Humidity testing of the Phase II Phasolver Test Model to determine the effects on the system performance and operation will also be carried out.

The work on this project will be resumed when the proper contractual arrangements have been made and will take approximately three months to complete.

☐ UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010026-5

☒ CONFIDENTIAL

☐ SECRET